

Communication

Date	30 June 2026
Team ID	XXXXXX
Project Name	OptiCrop – Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the OptiCrop team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All Members	Share daily progress, blockers, and task assignments across all sprints.
2	Progress Update	Weekly	Google Meet + GitHub Issues	All Members	Review sprint progress, update backlog, and align on upcoming week's deliverables.
3	Issue / Bug Discussion	As Needed	WhatsApp + GitHub Comments	All Members	Discuss and resolve code bugs, model accuracy issues, and API errors promptly.
4	Stakeholder Review	Bi-Weekly	Google Meet	All Members + Mentor	Present completed sprint features to project mentor and gather structured feedback.
5	Final Demo Rehearsal	Once	Google Meet (Screen Share)	All Members	Full dry-run of the 20-minute demo — time each section and assign speaking roles.
6	Documentation Review	End of Sprint	Google Docs + GitHub	All Members	Review and finalize all project documents before submission deadline.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating schedules for meetings across 3 team members with different academic timetables.	Fixed a common daily 15-minute WhatsApp standup at 9:00 PM IST to avoid conflicts and ensure daily alignment without requiring calendar coordination.

2	Miscommunication on ML model integration — API endpoint format expected by the Streamlit dashboard did not match Flask output structure initially.	Created a shared API contract document on Google Docs defining input/output JSON schemas for all 3 endpoints. Both frontend and backend developers referenced this before coding.
3	Delayed feedback on the researcher analytics portal design led to rework in Sprint 4.	Implemented bi-weekly peer reviews after Sprint 3 to catch design mismatches earlier. Added Figma-style wireframes to the shared drive for UI approval before development.